AOC CONSTRUCTION FILE
COUNTY: JACKSON
FILE CODE: PDB1
SUBMITTED BY: JL
DATE: 7/8/09

PDB
Agenda
July 7, 2009
2:00 p.m.

ABSENT – Carl Cunnagin

✓ Call Meeting to Order

✓ Approval of Minutes from June 5, 2009

✓ Old Business – DEDICATION PLAQUE
– TRAFFIC POLE + BOX INSTALLED

✓ New Business – ROLLING FILES INDOFF $41,630.00 PDB APPROVED Contingent upon AOC final Approval.

✓ Discussion/New Business

✓ A. AOC-Jeff Lilly, project manager $139,008.61 TOTAL →
✓ B. Codell-Roger Lashbrook LATE OCT FINISH
✓ C. JRA-Rob Deal

106,267.10 CODELL
OFM 27,801.18
Codell-Water Bill 241.43
GEOTECH 3040.00
JRA 1658.90

✓ Questions and Comments BOBBY – Security bollards around building? Screening for

✓ Next Meeting August 4th @ 2:00p.m.

✓ MOVE IN 1st or 2nd WEEK NOV.?