

FRANKLIN COUNTY PROJECT DEVELOPMENT BOARD

Executive Committee Minutes

August 9, 2010

The Franklin County Project Development Executive Committee, Ted Collins and Danny Rhoades, authorized corrected change order for the remaining funds from the original authorized amount of \$35,000.00 for masonry repair for the back wall of the 1835 courthouse to be used for the side wall of the courthouse. After funds are expended, Executive Committee will hold another meeting to authorize additional funds if needed. A motion was made by Danny Rhoades and seconded by Ted Collins.

A motion was made by Danny Rhoades to authorize pay request #8 in the amount of \$11,573.92. Ted Collins seconded the motion.