

FRANKLIN COUNTY PROJECT DEVELOPMENT BOARD

Executive Committee Minutes

August 16, 2010

The Franklin County Project Development Executive Committee, Ted Collins and Danny Rhoades, authorized change order #1 in the amount of \$16,800.00 for asbestos abatement and lead paint stabilization. Danny Rhoades made the motion, Ted Collins seconded the motion, which passed.